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This newsletter is being sent the citizens of 
Belle, W.Va., who expressed an interest in 
receiving the newsletter by returning the 
address form from the May 2003 edition.   
This is the second edition of what will be a 
monthly newsletter published as long as they 
are considered useful by the readers.

The U.S. Army Corps of Engineers wants 
to keep you up to date on activities during the 
Marmet locks and dam construction project.

Listed below is a list of names and phone 
numbers where you can reach us.  It is 
important to understand that each of our 
representatives has a different role to play; 
however, once we know what your question 
is, we can put you in touch with the right 
person.

Who to Contact for Information

Mike Keathley, Project Manager…………529-5464
Dennis Hughes, Resident Engineer………949-1934
Peggy Noel, Public Affairs……………….529-5451

Construction Activities

The contractor is continuing construction 
of the upstream cofferdam just 
downstream of 19th Street.  When 
completed, this cofferdam will include 
seven circular cells and six connecting 
arcs and will extend to the existing lock 
wall.  Cells 7, 6 and 5, as well as the 
connecting arcs, re complete and 
backfilled.  Pile driving for the upstream 
cofferdam will continue through the 
summer.  Site clearing is nearly 
complete.   The remaining stumps will be 
loaded onto a barge and transported 
offsite for placement as fish habitat 
structures to meet the environmental 
mitigation requirements of the project.  
The concrete plant is up and running and 
the first concrete placement is scheduled 
for June 20, 2003.  

A temporary paint shop is being 
constructed next to the river upstream of 
17th Street.  Blasting and painting are 
scheduled to begin June 23rd and will 
continue throughout construction.  An 
additional temporary storage building 
will be constructed next to the upstream 
cofferdam to store general supplies and 
warehouse shipments received to support 
the construction activities.

Photo above left shows two 
completed cofferdam cells.  
When completed, the 
cofferdam will include seven 
cells with six connecting arcs.



District Repair Fleet

If you know someone who would like to 
receive future copies of the Marmet Locks and 
Dam Replacement Project Newsletter, 
complete the form below and return to Mike 
Keathley, U.S. Army Corps of Engineers, 502 
8th Street, Huntington, WV 25701-2070

Name: _______________________________

Address:  _____________________________

City: ________________ State: ___________

ZIP: _________

OR send the information to the following email 
address:
Michael.Keathley@lrh01.usace.army.mil

Beginning May 5th, there will be 
more work going on at Marmet Locks 
and Dam.  In addition to construction 
for the lock replacement project, the 
Huntington District Repair Fleet will 
also be working at Marmet Locks.

The Repair Fleet, which is normally 
housed in Marietta, Ohio, is working on 
the dam roller gates --modifying the 
dam roller gate bottom seals from wood 
to metal.  The Repair Fleet has 
performed repairs to the land lock 
chamber middle wall fill valve since 
arriving at Marmet and will be 
performing repairs to the river lock 
chamber upper river wall miter gate 
anchorage pins.

Each year, the Huntington District 
repair fleet provides an important 
service as it performs  regular 
maintenance for our locks and dam 
project as well as emergency repairs if 
required.

Workby the Repair Fleet is 
expected to continu at Marmet until 
June 27.   The fleet will then leave for 
scheduled maintenance at Racine Locks 
and Dam.  

Above – Repair fleet performs repairs to 
lock wall.
Below left – Fleet drills landwall anchor 
holes as part of repair work at Marmet


